arterly Report Data for Fiscal Year 2004 / 2005

Fourth Quarter_Apr - Jun DRI Manager DRI Project Manager Record Modify Date ’W
‘ T. Hoover G. Gauthier 916-324-2552 _
Record ID Record Date Project Status Funding Program Funding Source Project ID
| lo181 | | Active | 2040010 Fed-TPF-CA 'SPR| 3 | 043
Contract No. Task Order Source Dist Source Unit  Expend. Auth. Subjob  Special Des. Document No.
{n-House ’7 ’E ‘ 338 ‘680821 ‘ ‘
Project Title

Development of a New Guardrail End Treatment, Phase |

Describe this quarter's accomplishments.
The design of the HSDI is progressing, but not yet complete.

Describe next quarter's task / deliverables & due dates.

Continue working on the HSDI.
Select a concept design for the impact attenuator.

Please provide actual fourth quarter expenditures amounts beginning April 1 thru June 30 for the 2004 / 2005
Fiscal Year. (Do not use $ sign or commas when entering figures)

Contract $ Equipment $ Material $ Travel $ PY $
$257.00
| $65,000.00 | $0.00 | $0.00 | $0.00 | $140,003.50

Current 2004 / 2005 Fiscal Year Programmed Funding Levels

What percentage of Are your current spending Are project accomplishments Are project
your project is levels within the programmed within the time schedule? If no  accomplishments within
completed? project funding? If no please please explain below. the scope? If no please
explain below. explain below.
20 % YES YES YES
Do programmed funding levels need adjustment (increase / decrease) to meet Future fiscal years?

programmed budget funding levels for this fiscal year?

NO NO
f the answer is yes to funding level increases or decrease include detailed funding information below.

Have you placed additional information on the page of this report under Project / Contract Manager Comments?

Submittal Date (mm/dd/yyyy) Fourth Quarter Submitted by: Phone: NO
09/01/2005 GARY GAUTHIER 324-2552




